

Upcoming Contracts as of February 2025 *

Contract Description	Estimated			
	Advertise for Bid	Bid Opening	Start	Contract Completion
Hostetter Turnback (Funded for Preliminary Design and Env Clearance)	2024 Q3	2025 Q1	2025 Q1	2027 Q4
US 101/SR 85 EL Ph 4 - On SR 85 from SR 87 to US 101 South	2024 Q3	2025 Q1	2025 Q1	2028 Q1
US 101/SR 25 Interchange Improvement Phase 1	2024 Q4	2025 Q1	2025 Q1	2028 Q4
Rail Rehab Ph 9 (Grade Crossings, Powered Switches, Tie and Ballast Replacement)	2024 Q4	2025 Q1	2025 Q2	2026 Q2
Noise Reduction Program on SR 85 (Phase 2)	2024 Q4	2025 Q2	2025 Q2	2025 Q4
New Operation Command and Control Center at Cerone	2024 Q4	2025 Q2	2025 Q3	2027 Q2
ADA Transition Plan - Bus Stops Group 2 (Need Right of Way) (Grant in P1093 expires 12/31/25)	2025 Q1	2025 Q1	2025 Q2	2025 Q3
Telecommunications Cell Towers and Fiber Optics	2025 Q1	2025 Q1	2025 Q2	2030 Q2
IT Hardware and Software Maintenance Support	2025 Q1	2025 Q1	TBD	TBD
Bus Stop Shelters	2025 Q1	2025 Q2	2025 Q3	2025 Q3
On-Call Environmental and Planning	2025 Q1	2025 Q2	2025 Q3	2030 Q3
Across Barrier Connection Plan	2025 Q1	2025 Q2	2025 Q4	2030 Q4
ADA Bus Stop Passenger Improvements	2025 Q1	2025 Q2	2025 Q4	2030 Q4
Fire Extinguisher	2025 Q1	2025 Q2	2025 Q4	2030 Q4
Guadalupe Adaptation Resilience Plan	2025 Q1	2025 Q2	2025 Q4	2030 Q4
I-280/Wolfe Rd Interchange Improvement	2025 Q2	2025 Q2	2025 Q2	2029 Q3
Track Intrusion Phase 6 Signalized Locations - Design RFP	2025 Q2	2025 Q2	2025 Q2	2026 Q3
Upgrade Highway Crossing Control Equipment - Vasona	2025 Q2	2025 Q2	2025 Q2	2026 Q4
N. 1st Tasmin EB Track Switch Traffic Signal Priority	2025 Q2	2025 Q2	2025 Q3	2026 Q1
I-280 Soundwalls - from SR 87 to Los Gatos Creek	2025 Q2	2025 Q3	2025 Q3	2029 Q3
Transit Center Park & Ride Upgrade FY20	2025 Q2	2025 Q3	2025 Q3	2026 Q1
Fuel Dispenser Replacement (Grant expires 12/31/25)	2025 Q2	2025 Q3	2025 Q4	2026 Q2
Laser Intrusions Detection System (LIDS) Replacement	2025 Q2	2025 Q3	2025 Q4	2026 Q4
Pedestrian Swing Gate Replacement - Ph 2	2025 Q2	2025 Q3	2025 Q4	2026 Q2
Central Bikeway	2025 Q2	2025 Q4	2025 Q4	TBD
Levi Stadium Fencing	2025 Q3	2025 Q3	20025 Q4	2026 Q1
T-Wall Units Disposal	2025 Q3	2025 Q3	2025 Q4	2026 Q1
Bridge and Structure Repair (FY16, FY20)	2025 Q3	2025 Q4	2025 Q4	2027 Q3
End of Line Bus Operator Restrooms Facilities - Rescope to Inline Operator Restrooms	2025 Q3	2025 Q4	2025 Q4	2026 Q1
Guadalupe (Guard House) Entrance Security Improvements	2025 Q3	2025 Q4	2025 Q4	2026 Q2
Guadalupe Roll Door Replacement	2025 Q3	2025 Q4	2025 Q4	2026 Q4
New Guadalupe Yard (Master Plan) - Study and Design	2025 Q3	2025 Q4	2025 Q4	TBD

Upcoming Contracts as of February 2025 *

Contract Description	Estimated			
	Advertise for Bid	Bid Opening	Start	Contract Completion
Pedestrian Crosswalk at Eastridge Transit Center	2025 Q3	2025 Q4	2025 Q4	2026 Q2
Rehab of Light Rail System Elevators/Escalators (VTA Ops Vendors or Design Build)	2025 Q3	2025 Q4	2025 Q4	2027 Q3
Bridge and Structure Repair (FY22, FY24)	2025 Q3	2025 Q4	2026 Q1	2027 Q2
Expand VTA Chaboya Yard for Electric Buses - Phase 1	2025 Q4	2025 Q4	2026 Q1	2029 Q2
Guadalupe Parts Building B Expansion (Way, Power and Signals)	2025 Q4	2025 Q4	2026 Q1	2026 Q3
Pedestrian Back Gate at Light Rail Crossing (Non-Vasona)	2025 Q4	2025 Q4	2026 Q1	2027 Q1
Replace Fire Alarm at Guadalupe	2025 Q4	2025 Q4	2026 Q1	2026 Q4
Expand Cerone Bus yard for electric and fuel cell vehicles - Phase 1	2025 Q4	2026 Q1	2026 Q1	2027 Q3
Fiber Optics Replacement (between Whisman and Bay Pointe)	2025 Q4	2026 Q1	2026 Q1	2027 Q1
Guadalupe Replace Wheel Truing Machine	2025 Q4	2026 Q1	2026 Q1	2027 Q2
Guadalupe Stream Rack Improvements and Liner Replacement Schedule under development	2025 Q4	2026 Q1	2026 Q1	TBD
Guadalupe Train Wash (Rebid)	2025 Q4	2026 Q1	2026 Q1	2027 Q1
On-Route Charging Pilot	2025 Q4	2026 Q1	2026 Q1	2027 Q3
Signal Improvements Guadalupe	2025 Q4	2026 Q1	2026 Q1	2027 Q3
TPSS Ph 4 (TPSS #11 and 6 Tasman West Design and Construction)	2025 Q4	2026 Q1	2026 Q1	2028 Q3
US 101 EL Phase 5 on US 101 from I-880 to SR 237	2025 Q4	2026 Q1	2026 Q1	2028 Q4
US 101/De La Cruz Blvd/Trimble Rd Interchange Improvement (PEP)	2025 Q4	2026 Q1	2026 Q1	2028 Q1
Union Pacific Culvert Repair/Replacement	2025 Q4	2026 Q1	2026 Q2	2027 Q2
Countywide Bus Stop Improvements (2023 Better Bus Stops)	2026 Q1	2026 Q2	2026 Q3	2027 Q3
Obsolete Bus Stop	2026 Q1	2026 Q2	2026 Q3	2027 Q3
Track Intrusion Phase 5/BSVI Fencing - in house design	2026 Q2	2026 Q3	2026 Q3	2027 Q3
Safety Enhancements at Grade Crossing (FY22) (Ph 2 design and construction)	2026 Q2	2026 Q3	2026 Q4	2028 Q1

BART Silicon Valley Phase II

Project Description	Estimated Issue Date
Contract Package 1 for Systems	2029 Q2
Contract Package 2 for Tunnel and Trackwork	Awarded May 2022
Contract Package 3 for Newhall Yard / Santa Clara Station	2028 Q1
Contract Package 4 for Stations	2028 Q4
Stakeholder Engagement and Community Relations Contract	March 2025

For the latest VTA procurement updates, vendor registration, and project notifications, please visit <https://procurement.opengov.com/portal/vta>